

THE 2025 PLAN TIMELINE FOR ELEMENTARY SCHOOL UPGRADES

Phase I Schools

Phase II Schools

School/Year	2014/15	2015/16	2016/17	2017/18	2018/19	2019/20	2020/21	2021/22	2022/23	2023/24	2024/25	2025/26
BENNET	REFERENDUM YEAR <ul style="list-style-type: none"> Fall 2014 - Referendum EDO40 Submitted to State 	<ul style="list-style-type: none"> Design Phase Spring 2016 - State Approval for Bidding 	<ul style="list-style-type: none"> Summer 2016 - Construction starts (approx 14 months) 	<ul style="list-style-type: none"> Summer 2017 - Construction complete Fall 2017 - Re-occupy school as swing space Fall 2017 - Waddell students @ Bennet-Cheney swing space 	<ul style="list-style-type: none"> Fall 2018 - OPEN Cheney 5th Graders from all schools move to Bennet-Cheney 	<ul style="list-style-type: none"> Fall 2019- School in Session 	<ul style="list-style-type: none"> Fall 2020- School in Session 	<ul style="list-style-type: none"> Fall 2021 - School in Session 	<ul style="list-style-type: none"> Fall 2022 - School in Session 	<ul style="list-style-type: none"> Fall 2023 - School in Session 	<ul style="list-style-type: none"> Fall 2024 - School in Session 	<ul style="list-style-type: none"> Fall 2025 - School in Session
WADDELL	<ul style="list-style-type: none"> Fall 2014 - Referendum Fall 2014 - School in Session - full year EDO40 Submitted to State 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session Design Phase Spring 2017 - State Approval for Bidding Plan for relocation of Waddell students to Cheney-Bennet 	<ul style="list-style-type: none"> Spring 2017 - Construction starts (approx 18 months) Fall 2017 - Relocate Waddell students to Cheney swing space 	<ul style="list-style-type: none"> Summer 2018 - Construction complete Fall 2018 - OPEN Newly Renovated School as K-4 Welcome redistricted Robertson students to Waddell and Buckley 	<ul style="list-style-type: none"> Fall 2019 - School in Session 	<ul style="list-style-type: none"> Fall 2020 - School in Session 	<ul style="list-style-type: none"> Fall 2021 - School in Session 	<ul style="list-style-type: none"> Fall 2022 - School in Session 	<ul style="list-style-type: none"> Fall 2023 - School in Session 	<ul style="list-style-type: none"> Fall 2024 - School in Session 	<ul style="list-style-type: none"> Fall 2025 - School in Session
VERPLANCK	<ul style="list-style-type: none"> Fall 2014 - Referendum Fall 2014 - School in Session EDO40 Submitted to State 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session 	<ul style="list-style-type: none"> Fall 2017 - School in Session Design Phase Spring 2018 - Construction starts (approx 18 months) 	<ul style="list-style-type: none"> Fall 2018 - Verplanck students @ Robertson swing space Prepare to welcome redistricted students from Washington 	<ul style="list-style-type: none"> Summer 2019 - Construction complete Fall 2019 - OPEN Newly Renovated School as K-4 Welcome redistricted Washington students to Verplanck, Bowers and Highland 	<ul style="list-style-type: none"> Fall 2020 - School in Session 	<ul style="list-style-type: none"> Fall 2021 - School in Session 	<ul style="list-style-type: none"> Fall 2022 - School in Session 	<ul style="list-style-type: none"> Fall 2023 - School in Session 	<ul style="list-style-type: none"> Fall 2024 - School in Session 	<ul style="list-style-type: none"> Fall 2025 - School in Session
WASHINGTON	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session 	<ul style="list-style-type: none"> Fall 2017 - School in Session 	<ul style="list-style-type: none"> Fall 2018 - School in Session Begin K-4 across the district 	<ul style="list-style-type: none"> Fall 2019 - Washington students redistricted to Verplanck & Highland Washington School turned over to Town 						
ROBERTSON	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session 	<ul style="list-style-type: none"> Fall 2017 - School in Session 	<ul style="list-style-type: none"> Fall 2018 - Verplanck students @ Robertson swing space Robertson students redistricted to Waddell and Buckley 	<ul style="list-style-type: none"> Fall 2019 - Manchester Middle Academy students @ Robertson swing space 	<ul style="list-style-type: none"> Fall 2020 - Manchester Middle Academy students @ Robertson swing space 	<ul style="list-style-type: none"> Fall 2021 - Buckley students @ Robertson swing space 	<ul style="list-style-type: none"> Fall 2022 - Bowers students @ Robertson swing space 	<ul style="list-style-type: none"> Fall 2023 - Keeney students @ Robertson swing space 	<ul style="list-style-type: none"> Robertson school turned over to Town 	
BUCKLEY	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015- School in Session 	<ul style="list-style-type: none"> Fall 2016- School in Session 	<ul style="list-style-type: none"> Fall 2017- School in Session 	REFERENDUM YEAR <ul style="list-style-type: none"> Fall 2018- School in Session Begin K-4 across the district 	<ul style="list-style-type: none"> Fall 2019 - School in Session Design Phase Spring 2020 - State Approval for Bidding 	<ul style="list-style-type: none"> Design Phase Plan relocation of Buckley students to Robertson swing space Spring 2021 - Construction starts (approx 16 months) 	<ul style="list-style-type: none"> Fall 2021 - Buckley students @ Robertson swing space 	<ul style="list-style-type: none"> Summer 2022 - Construction Complete Fall 2022 - OPEN Newly Renovated Buckley School 	<ul style="list-style-type: none"> Fall 2023 - School in Session 	<ul style="list-style-type: none"> Fall 2024 - School in Session 	<ul style="list-style-type: none"> Fall 2025 - School in Session
BOWERS	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015- School in Session 	<ul style="list-style-type: none"> Fall 2016- School in Session 	<ul style="list-style-type: none"> Fall 2017- School in Session 	<ul style="list-style-type: none"> Fall 2018- School in Session Begin K-4 across the district 	<ul style="list-style-type: none"> Fall 2019 - School in Session 	<ul style="list-style-type: none"> Fall 2020- School in Session Design Phase Spring 2021 - State Approval for Bidding 	<ul style="list-style-type: none"> Design Phase Plan for relocation of Bowers students to Robertson swing space Spring 2022 - Construction starts (approx 16 months) 	<ul style="list-style-type: none"> Fall 2022 - Construction starts Fall 2022 - Bowers students @ Robertson swing space 	<ul style="list-style-type: none"> Summer 2023 - Construction Complete Fall 2023 - OPEN Newly Renovated Bowers School 	<ul style="list-style-type: none"> Fall 2024 - School in Session 	<ul style="list-style-type: none"> Fall 2025 - School in Session
KEENEY	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session 	<ul style="list-style-type: none"> Fall 2017 - School in Session 	<ul style="list-style-type: none"> Fall 2018 - School in Session Begin K-4 across the district 	<ul style="list-style-type: none"> Fall 2019 - School in Session 	<ul style="list-style-type: none"> Fall 2020 - School in Session 	<ul style="list-style-type: none"> Fall 2021 - School in Session Design Phase Spring 2022 - State Approval for Bidding 	<ul style="list-style-type: none"> Design Phase Plan for relocation of Keeney students to Robertson swing space Spring 2023 - Construction starts (approx 16 months) 	<ul style="list-style-type: none"> Fall 2023 - Construction starts Fall 2023 - Keeney students @ Robertson swing space 	<ul style="list-style-type: none"> Summer 2024 - Construction Complete Fall 2024 - OPEN Newly Renovated Keeney School 	<ul style="list-style-type: none"> Fall 2025 - School in Session
MARTIN	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session 	<ul style="list-style-type: none"> Fall 2017 - School in Session 	<ul style="list-style-type: none"> Fall 2018 - School in Session Begin K-4 across the district 	<ul style="list-style-type: none"> Fall 2019 - School in Session 	<ul style="list-style-type: none"> Fall 2020 - School in Session 	<ul style="list-style-type: none"> Fall 2021 - School in Session 	<ul style="list-style-type: none"> Fall 2022 - School in Session 	<ul style="list-style-type: none"> Fall 2023 - School in Session 	<ul style="list-style-type: none"> Design Phase Redesign Martin as preschool Fall 2024 - Martin students redistricted to Keeney and Highland 	<ul style="list-style-type: none"> Fall 2025 - Construction starts
HIGHLAND	<ul style="list-style-type: none"> Fall 2014 - School in Session 	<ul style="list-style-type: none"> Fall 2015 - School in Session 	<ul style="list-style-type: none"> Fall 2016 - School in Session 	<ul style="list-style-type: none"> Fall 2017 - School in Session 	<ul style="list-style-type: none"> Fall 2018 - School in Session Begin K-4 across the district 	<ul style="list-style-type: none"> Fall 2019 - School in Session 	<ul style="list-style-type: none"> Fall 2020 - School in Session 	<ul style="list-style-type: none"> Fall 2021 - School in Session 	<ul style="list-style-type: none"> Fall 2022 - School in Session 	<ul style="list-style-type: none"> Fall 2023 - School in Session 	<ul style="list-style-type: none"> Fall 2024 - School in Session 	<ul style="list-style-type: none"> Fall 2025 - School in Session

DESIGN + STATE GRANT APPROVALS PHASE

CONSTRUCTION/RENOVATION PHASE

UPGRADE COMPLETION